2016 Possum Point Power Station
ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: 3/16/ 2016

Operation Time: 0700-1730 hours

No safety and no environmental issues

Weather Wednesday 72 Deg Sunny

Tomorrow’s Forecast: 3/17/16 Thursday 67 deg Partly Cloudy
Number of trucks on site E pond (4)

Number of Excavators Operating in E pond Today (2)
Number of on road dump trucks in A&B pond Today(0)
Number of off road dump trucks in E pond Today(0)

E pond 10/19/15 0 hauled to D pond = 0Cy

A&C pond 10/19/15 0 hauled to D pond =0 Cy

ACTIVITIES:
Time: 0600-1930 hours

Glover stockpiling ASH in west end of E pond to dewater and fusing HDPE pipe in D

pond, installed a new sump in C pond for APEX.
APEX pumping water from ABC&E ponds to D pond.

Pro Act working on the water treatment plant and receiving equipment.

Moretrench working with HDPE pipe in D pond for header system.
MER confined space team standing by.

W.J. Rapp could not pump grout today because the concrete pump truck did not bring

enough hose.

W J Rapp will try to pump flow able fill tomorrow.
GAl directing W J Rapp MER.

Crane Masters working on rails and replacing ties.
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Cleanup Activities:

Environmental:

SAFETY:
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